



Missouri  
Department of  
Natural Resources

**Water Protection Program  
Water Pollution Control Branch**

## **ANTIDEGRADATION IMPLEMENTATION PROCEDURE DEVELOPMENT**

### **- PROPOSED SCHEDULE -**

*As of 8/18/06*

Antideg Advisory Group Discussions	February 2006 - August 2006
Draft Implementation Procedure complete	October 2006 (must be in CWC packet by Oct. 11)
Presentation to the Clean Water Comm.	November 1, 2006
Public Notice on Draft	November 2006 - January 2007
Comments Reviewed and Final Draft Created and Submitted for CWC Packet	February 14, 2007
Final Draft of Implementation Procedure to Clean Water Commission	March 7, 2007
Submittal of Implementation Procedure to EPA	March or April 2007